
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14400-12-000-1

Estimate Summary By Project

Estimate Number: 0021

09/18/2014

Contract Location: Time Allowed:

0.602 MILE OF WIDENING AND RECONSTRUCTION ON OLD HULL RD (CR

 

Contractor:

MCCOY GRADING, INC. Date Let:

450 CALLAWAY RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

GREENVILLE GA 30222-3388 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

BERKLEY REGIONAL INSURANCE COMPANY

09/21/2012

10/05/2012

11/20/2012

11/27/2012

12/17/2012

00/00/0000

00/00/0000

765 Days

12/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 84.05

643 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,079,513.35

$2,079,513.35

$257,664.94

87.61%

Counties:

Clarke

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

142230-      $2,079,513.36 $2,079,513.36 $257,664.95 87.61% $210,261.13

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14400-12-000-1

Estimate Summary By Project

Estimate Number: 0021

09/18/2014

Project Number: 142230-      OLD HULL RD (CR 127) - WIDENING

 

STP00-0343-00(001)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,457,478.73 $1,289,269.84 $168,208.89

Non-Participating $364,369.68 $322,317.44 $42,052.24

Total Earnings $1,821,848.41 $1,611,587.28 $210,261.13

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,821,848.41 $1,611,587.28 $210,261.13

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $145,000.00 $145,000.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($145,000.00)

Total: $1,821,848.41 $1,611,587.28

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $210,261.13

$0.00($145,000.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14400-12-000-1

Estimate Summary By Project

Estimate Number: 0021

09/18/2014

Project Number 142230-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0019 207-0203     FOUND BKFILL MATL, TP II CY  40.000 200.518

 35.330 .000

 

 

200.518 $.00 $7,084.30

0020 210-0100     GRADING COMPLETE - LS  1.000 .987

 398117.800 .005

STP00-0343-00(001)

 

.992 $1,990.59 $394,932.86

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  14,700.000 12,580.070

 16.700 18.470

 

 

12,598.540 $308.45 $210,395.62

0030 318-3000     AGGR SURF CRS TN  240.000 416.670

 15.590 .000

 

 

416.670 $.00 $6,495.89

0035 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  750.000 114.590

 82.280 55.310

 

 

169.900 $4,550.91 $13,979.37

0040 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  1,800.000 .000

L BITUM MATL & H LIME 80.670 1,511.050

 

 

1,511.050 $121,896.40 $121,896.40

0041 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  .000 191.340

L BITUM MATL & H LIME 79.920 .000

Temporary Asphalt Paving

                                                            

191.340 $.00 $15,291.89

0045 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  2,700.000 2,129.380

TL & H LIME 71.670 301.750

 

 

2,431.130 $21,626.42 $174,239.09

0050 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  2,300.000 1,505.290

L & H LIME 74.120 203.820

 

 

1,709.110 $15,107.14 $126,679.23



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14400-12-000-1

Estimate Summary By Project

Estimate Number: 0021

09/18/2014

Project Number 142230-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0051 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 279.160

L & H LIME 73.370 .000

Temporary Asphalt Paving

                                                            

279.160 $.00 $20,481.97

0055 413-1000     BITUM TACK COAT GL  2,200.000 1,301.000

 3.330 1,261.000

 

 

2,562.000 $4,199.13 $8,531.46

0065 441-0104     CONC SIDEWALK, 4 IN SY  4,600.000 4,168.217

 23.290 39.268

 

 

4,207.485 $914.55 $97,992.33

0070 441-0106     CONC SIDEWALK, 6 IN SY  32.000 33.511

 42.140 .000

 

 

33.511 $.00 $1,412.15

0075 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  160.000 222.444

 38.810 .000

 

 

222.444 $.00 $8,633.05

0085 441-5003     CONCRETE HEADER CURB, 8 IN, TP 3 LF  160.000 209.500

 14.420 .000

 

 

209.500 $.00 $3,020.99

0100 500-3115     CLASS A CONCRETE, TYPE P2, RETAINING WALLLF  170.000 151.998

 485.900 .000

 

 

151.998 $.00 $73,855.83

0104 500-3200     CLASS B CONCRETE CY  50.000 3.266

 166.330 29.995

 

 

33.261 $4,989.07 $5,532.30

0160 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  2.000 4.000

 444.670 .000

 

 

4.000 $.00 $1,778.68



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14400-12-000-1

Estimate Summary By Project

Estimate Number: 0021

09/18/2014

Project Number 142230-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0174 576-1018     SLOPE DRAIN PIPE, 18 IN LF  90.000 128.000

 31.570 .000

 

 

128.000 $.00 $4,040.96

0178 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  72.000 393.850

 46.120 .000

 

 

393.850 $.00 $18,164.36

0180 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  150.000 572.219

 35.000 .000

 

 

572.219 $.00 $20,027.67

0185 603-7000     PLASTIC FILTER FABRIC SY  222.000 818.521

 2.700 .000

 

 

818.521 $.00 $2,210.01

0190 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  355.000 361.000

 22.540 .000

 

 

361.000 $.00 $8,136.94

0195 634-1200     RIGHT OF WAY MARKERS EA  14.000 .000

 106.410 14.000

 

 

14.000 $1,489.74 $1,489.74

0200 641-1100     GUARDRAIL, TP T LF  39.000 .000

 56.830 37.000

 

 

37.000 $2,102.71 $2,102.71

0205 641-1200     GUARDRAIL, TP W LF  1,763.000 .000

 17.410 725.000

 

 

725.000 $12,622.25 $12,622.25

0210 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  6.000 .000

 933.660 1.000

 

 

1.000 $933.66 $933.66



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14400-12-000-1

Estimate Summary By Project

Estimate Number: 0021

09/18/2014

Project Number 142230-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0215 641-5006     GUARDRAIL ANCHORAGE, TP 6 EA  1.000 .000

 443.550 3.000

 

 

3.000 $1,330.65 $1,330.65

0220 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  3.000 .000

 1962.690 1.000

 

 

1.000 $1,962.69 $1,962.69

0230 668-1100     CATCH BASIN, GP 1 EA  12.000 11.950

 1910.000 .050

 

 

12.000 $95.50 $22,920.00

0235 668-1110     CATCH BASIN, GP 1, ADDL DEPTH LF  11.000 8.816

 191.360 1.984

 

 

10.800 $379.66 $2,066.69

0240 668-1200     CATCH BASIN, GP 2 EA  10.000 9.950

 2418.730 .050

 

 

10.000 $120.94 $24,187.30

0245 668-1210     CATCH BASIN, GP 2, ADDL DEPTH LF  26.000 38.900

 205.020 .000

 

 

38.900 $.00 $7,975.28

0255 668-2110     DROP INLET, GP 1, ADDL DEPTH LF  7.000 8.730

 125.500 1.160

 

 

9.890 $145.58 $1,241.20

0265 668-2210     DROP INLET, GP 2, ADDL DEPTH LF  15.000 16.869

 208.250 .000

 

 

16.869 $.00 $3,512.97



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14400-12-000-1

Estimate Summary By Project

Estimate Number: 0021

09/18/2014

Project Number 142230-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0275 668-4311     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  6.000 10.466

 220.270 .300

 

 

10.766 $66.08 $2,371.43

Category Amount: $196,832.12 $1,429,529.92

Category Number: 0020 EROSION CONTROL

0295 163-0240     MULCH TN  98.000 74.026

 328.000 4.480

 

 

78.506 $1,469.44 $25,749.97

0310 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  5.000 15.500

/SAND BAGS 131.340 4.500

 

 

20.000 $591.03 $2,626.80

0320 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  58.000 29.750

 79.840 5.250

 

 

35.000 $419.16 $2,794.40

0330 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  3,550.000 1,861.500

 0.930 400.000

 

 

2,261.500 $372.00 $2,103.20

0335 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  50.000 51.000

 0.930 .000

 

 

51.000 $.00 $47.43

0360 167-1500     WATER QUALITY INSPECTIONS MO  19.000 18.000

 736.840 1.000

 

 

19.000 $736.84 $13,999.96

0370 171-0030     TEMPORARY SILT FENCE, TYPE C LF  7,100.000 6,717.225

 3.310 223.250

 

 

6,940.475 $738.96 $22,972.97



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14400-12-000-1

Estimate Summary By Project

Estimate Number: 0021

09/18/2014

Project Number 142230-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0380 700-6910     PERMANENT GRASSING AC  3.000 .000

 900.000 3.061

 

 

3.061 $2,754.90 $2,754.90

0395 700-8000     FERTILIZER MIXED GRADE TN  6.000 .400

 600.000 1.450

 

 

1.850 $870.00 $1,110.00

0401 716-2000     EROSION CONTROL MATS, SLOPES SY  5,600.000 .000

 0.810 6,761.333

 

 

6,761.333 $5,476.68 $5,476.68

Category Amount: $13,429.01 $79,636.31

Project Total Amount: $210,261.13 $1,821,848.41


